

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED – Chittoor District – Heritage Corridor - “Providing Infrastructure amenities at Kaligiri Sri Venkateswara Swamy temple, Kaligiri Hills Village, Puthalapattu Mandal, Chittoor District” – Post Facto Extension of Agreement Time – Accorded -Orders – Issued.

= = = = =
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.IA) DEPARTMENT

G.O.Rt.No. 21

Dated: 03-01-2013.

Read :

From ENC, PR, Lr. No. ENC(PR)/DEE1/AEE3/HCP/Kaligiri hills 1/
Chittoor Dist/2011,Dt.27.11.2012.

ORDER:-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby accord Post Facto Extension of Agreement Time upto 31.12.2012 for a period of 246 days without fine, due to inclusive of balance items in working estimate of the work “Providing Infrastructure amenities at Kaligiri Sri Venkateswara Swamy temple, Kaligiri Hills Village, Puthalapattu Mandal, Chittoor District”.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.MANO HAR REDDY
JOINT SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
Copy to:
The Superintending Engineer,
Panchayat Raj, Chittoor District.,
SF/SC.

// FORWARDED BY ORDER //

SECTION OFFICER